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PERTH AND KINROSS COUNCIL 
 

 Lifelong Learning School Estate Sub-Committee –14 November 2013 
 

SCHOOL ESTATE CAPITAL PROGRAMME PROGRESS UPDATE 
 

Report by Executive Director (Education and Children’s Services) 
 
 
PURPOSE OF REPORT 
 
This report updates Committee on the progress and proposals for delivering the 
current projects within the Education and Children’s Services Capital Programme.  
 

 
1. BACKGROUND/MAIN ISSUES  
 
1.1 The School Estate Strategy sets out the Council’s aspirations for our schools 

and in particular the high value we place on learning. 
 
1.2 The strategy is delivered through the School Estate Management Plan 

(SEMP) which is primarily funded through the Council Capital Programme. 
 
1.3 The Education and Children’s Service (ECS) Capital Programme details the 

priorities for the school estate over a rolling seven year period and is reviewed 
on an annual basis.  

 
2. PROPOSALS  
 
2.1 This report updates Committee on progress and proposals for delivering the 

current capital projects within Education and Children’s Services School 
Estate Programme. The focus of the programme is on: 

 
• Primary School Upgrades; 
• Secondary School Upgrades; 
• Other ECS Capital Projects. 

 
3. UPDATES ON CURRENT PROGRAMME 

 
3.1 Detailed updates on current projects are provided in Appendix A.  The 

following projects have reached significant milestones.  
 

 Significant Milestones – Primary Upgrade Programme 
 

3.2 Abernethy Primary School  
 
The final account for Abernethy details a saving of £320,000 on the overall 
project budget of £5,000,000. Strategic Policy and Resources Committee on 
18 September 2013 (Report No. 13/444 refers) approved that £250,000 of the 
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saving be vired to the Inchture Primary School upgrade project. The 
remaining £70,000 will be dealt with at a future Strategic Policy and 
Resources Committee. 
 

3.3 Crieff Primary School 
 
A planning application was submitted on 25 October 2013 and stage 2 design 
has commenced for Crieff Primary School.  The business case for the project 
is being updated to reflect this progress and will be submitted at a future 
meeting of this Committee.  
 

3.4 Inchture Primary School 
 

Approval was granted  to vire funding for this project of £2,397,000 from 
Modernising Primaries Programme budget  at Strategic Policy and Resources 
Committee on 18 September 2013 (Report No. 13/444 refers). The overall 
budget for this project is now £2,998,000. The timescale for this project is 
challenging and contingencies are being developed. 
 

3.5 Invergowrie Primary School 
 

Work commenced on site in October 2012 to replace Invergowrie Primary 
School and the new school was completed in October 2013.  Staff and pupils 
moved into the new school on Wednesday 30 October 2013. External works 
will continue into January 2014. 
 

3.6 Oakbank Primary School, Perth  
 

On 18 September 2013, the meeting of the Strategic Policy and Resources 
Committee (Report No. 13/444 refers) approved funding of £500,000 be vired 
from the Enhance/Extend Specialist Education programme in 2019/20 into the 
Oakbank Primary School project. This will allow the Council to include 
Additional Support Needs (ASN) facilities within the new build school in order 
to deal with increasing demand for this type of provision across Perth and 
Kinross.  
 
Stage 1 design has been concluded for Oakbank Primary School and a 
planning application was submitted on 25 October 2013. The Business Case 
is being updated to reflect progress and will be submitted at a future meeting 
of this Committee. 
 
Potential Projects – Primary School Upgrade Programme 
 

3.7 Errol Primary School 
 

A feasibility study has been instructed for Errol Primary School in order to 
address potential capacity issues in future years. Land was procured adjacent 
to the school in March 2011 in order to facilitate expansion. Demolition and 
decontamination works were concluded on the additional land in 2012. 
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3.8 Oudenarde 
 
The Council will construct a double stream primary school at Oudenarde on a 
phased basis once house building commences at Oudenarde.  Funding of 
£12,029,000 has been made available through the Council’s Composite 
Capital programme. The developer of Oudenarde village will recompense the 
Council for the construction costs as the land/housing is sold.  
 
Approval was granted to vire the funding for this project into future years at 
Strategic Policy and Resources Committee on 18 September 2013 (Report 
No. 13/444 refers). 
 

 Significant Milestones - Secondary School Upgrade Programme 
 
3.9 Perth Academy All Weather Pitch 
 

Planning permission was granted for the All Weather Pitch (AWP) on 
21 August 2013. Since then further discussions have taken place with the 
school and Parent Council and it has been agreed by Education and Childrens 
Services that the project will go ahead in line with the proposals detailed in the 
planning application. 
 

3.10 Perth High School Sports Hall 
 

The sportscotland stage 2 bid for £500,000 was submitted on 30 May 2013 
and on 15 July 2013, sportscotland asked for further information relating to 
some elements of the design and operations. Confirmation of the success of 
the bid for the full value was received on 2 October 2013.    
 

4. CONCLUSION 
 
4.1 This report updates School Estate Sub-Committee on progress of the 

Education and Children’s Services capital projects approved through the 
Capital Programme for 2012/13 to 2019/20. 

 
4.2 It is recommended that School Estate Sub-Committee note the content of this 

report. 
 
 
 
Author(s) 
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ANNEX 
 
1. IMPLICATIONS, ASSESSMENTS, CONSULTATION AND 

COMMUNICATION 
  
Strategic Implications Yes / None 
Community Plan / Single Outcome Agreement  None 
Corporate Plan  Yes 
Resource Implications   
Financial  Yes 
Workforce No 
Asset Management (land, property, IST) Yes 
Assessments   
Equality Impact Assessment Yes 
Strategic Environmental Assessment Yes 
Sustainability (community, economic, environmental) Yes 
Legal and Governance  None 
Risk None 
Consultation  
Internal  Yes 
External  Yes 
Communication  
Communications Plan  No 
 

1. Strategic Implications 
 

1.1 Corporate Plan  
 

1.1.1 The Council’s Corporate Plan 2013 – 2018 lays out five outcome focussed 
strategic objectives which provide clear strategic direction, inform decisions at 
a corporate and service level and shape resources allocation.  They are as 
follows: 

 
(i) Giving every child the best start in life; 
(ii) Developing educated, responsible and informed citizens; 
(iii) Promoting a prosperous, inclusive and sustainable economy; 
(iv) Supporting people to lead independent, healthy and active lives; and 
(v) Creating a safe and sustainable place for future generations. 

 
1.1.2 This report relates to all of these objectives. 
 
1.1.3 The report also links to the Education & Children’s Services Policy Framework 

in respect of the following key policy area:  
 
• Maximising Resources 
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1.2 Community Plan 
 
1.2.1 The Perth and Kinross Community Plan 2013-2023 and Perth and Kinross 

Council Corporate Plan 2013/2018 set out five strategic objectives: 
(i) Giving every child the best start in life; 
(ii) Developing educated, responsible and informed citizens; 
(iii) Promoting a prosperous, inclusive and sustainable economy; 
(iv) Supporting people to lead independent, healthy and active lives; and 
(v) Creating a safe and sustainable place for future generations. 
 

1.2.2 This report relates to all of these objectives 
 
 
2.  Resource Implications 

 
2.1 Financial 
 
2.1.1 The Strategic Policy and Resources (SP&R) Committee Meeting on 

13 February 2013 approved the adjustments to the Composite Capital Budget 
2012/13 – 2016/17 (Report No. 13/52 refers). 

 
2.1.2 The Council meeting on 19 December 2012 approved additional funding to 

progress a number of priority infrastructure and property projects (report 
12/586 refers). These projects include a new secondary school near Perth and 
a new school at Oudenarde. 

 
2.1.3 Any additional revenue implications identified through either the existing 

capital programme, or future capital programmes, will require to be submitted 
as part of an expenditure pressure with a corresponding saving through the 
revenue budget process. 

 
2.1.4 There are no direct financial implications arising from this report other than 

those reported within the body of the main report and appendices. 
 

2.2 Workforce 
 
2.2.1 There are no direct workforce implications arising from this report other than 

those reported within the body of the main report. 
 

2.3 Asset Management (land, property, IT)   
 

2.3.1 There are no direct asset management implications arising from this report 
other than those reported within the body of the main report. 

 
3. Assessments 

 
3.1 Equality Impact Assessment 

 
3.1.1 Under the Equality Act 2010, the Council is required to eliminate 

discrimination, advance equality of opportunity, and foster good relations 
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between equality groups.  Carrying out Equality Impact Assessments for plans 
and policies allows the Council to demonstrate that it is meeting these duties. 
 

3.1.2 The information contained within this report has been considered under the 
Corporate Equalities Impact Assessment process (EqIA) and has been 
assessed as not relevant for the purposes of EqIA. 

 
3.2 Strategic Environmental Assessment  
 
3.2.1 Strategic Environmental Assessment (SEA) is a legal requirement under the 

Environmental Assessment (Scotland) Act 2005 that applies to all qualifying 
plans, programmes and strategies, including policies (PPS).  

 
3.2.2 However, no action is required as the Act does not apply to the matters 

presented in this report. This is because the Committee are requested to note 
the contents of the report only and the Committee are not being requested to 
approve, adopt or agree to an action or to set the framework for future 
decisions.3.2.1.The Environmental Assessment (Scotland) Act 2005 places a 
duty on the Council to identify and assess the environmental consequences of 
its proposals. 

 
3.3 Sustainability  
 
3.3.1 Under the provisions of the Local Government in Scotland Act 2003 the 

Council has to discharge its duties in a way which contributes to the 
achievement of sustainable development. In terms of the Climate Change Act, 
the Council has a general duty to demonstrate its commitment to sustainability 
and the community, environmental and economic impacts of its actions. 

   
3.3.2 The information contained within this report has been considered under the 

Act.  However, no action is required as the Act does not apply to the matters 
presented in this report.   

 
4. Consultation 
 
4.1 Internal 
 
4.1.1 The Head of Democratic Services, Head of Finance and Depute Director of 

The Environment Service (TES) have been consulted in the preparation of this 
report. 

 Head Teachers and Services have been consulted through the School Estate 
Management Plan (SEMP) group.  

 
4.2 External 
 
4.2.1 Participation and involvement of the community are critical to the ongoing and 

future success of school estate investment and an emphasis is placed on 
ensuring consultation, over and above that which might be required in terms of 
planning requirements.  
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4.2.2 A User Reference Group (URG) is set up for all major and large projects. The 
purpose of the URG is to assist with providing relevant local input to allow the 
Design Team to develop the outline concept design into an operational design. 
The formation of a URG is an invaluable source of information, and any 
project is reliant on this level of local detail.  

 
5. BACKGROUND PAPERS 
 
5.1 No background papers, as defined by Section 50D of the Local Government 

(Scotland) Act 1973 (other than any containing confidential or exempt 
information) were relied on to any material extent in preparing the above 
report. 
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Milestones  
 
Milestones are key tasks within a project plan which mark completion of a significant or critical 
phase of work or a decision point. 
 
In terms of the following projects the milestones have the following dates: 
 
The planned date is the original date planned for the project and does not change in the life of the 
project. These are generally aspirational dates based on a typical project 
 
The actual date is the date the milestone is completed. 
 
The forecast date is the date which is currently projected for completion 
 

 1
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ABERNETHY PRIMARY SCHOOL 
 
Reporting Period    September to November 2013 

 
Overview 
 
This upgrade project provided 9 classrooms (7 classes and 2 support areas that can be used as 
teaching accommodation in the future should the need arise) together with appropriate support 
accommodation. A nursery class was also provided.  The works consisted of part new build and 
part refurbishment. It also increased the size of the existing teaching rooms to accommodate 
maximum class sizes.    
 
Sources of Funding 
 
This project is fully funded by the ECS Composite Capital Budget; the total budget was  
£5,000,000.  
 
 
Progress Update 
 
The project is now complete with the final account having been received.  There were savings of 
£320,000 in the project and £250,000  has been vired to the Inchture Upgrade project with £70,000 
still to be allocated. 
 
 
Key Milestones 
 

Milestone Planned date Actual Date Forecast date 
Completion of school May 2013 May 2013  
Completion of 
external works 

August 2013 August 2013 
 

 

Final Account Agreed October 2013 October 2013  
 
Current Issues 
None 

 2
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ALYTH PRIMARY SCHOOL 
 
Reporting Period    September to November 2013 
 
Overview 
 
Alyth Primary School is a largely life-expired property requiring major investment. The school has 
been identified as having the highest maintenance requirement of any primary school in Perth and 
Kinross. It is also underutilised and inefficient in terms of layout and running costs. 
 
Sources of Funding 
 
This project will be fully funded by the ECS Composite Capital Programme. The funding for this 
project is £8,800,000. 
 
Progress Update 
 
An options appraisal has been commissioned through Property Division. The options considered 
for the project are: 
 

1. Maintain existing facilities; 
2. Upgrade and improve existing facilities 
3. Upgrade the Victorian building, demolition of other buildings and a new-build element to 

provide the required accommodation; 
4. The construction of a new school building on the playing fields, with the listed Victorian 

building retained or sold. 
 
The completed appraisal is due to be considered by the Strategic Improvement Group on the 19th 
November.  
  
Key Milestones 
 

Milestone Planned date Actual Date Forecast 
date 

Options Appraisal August 2013  October 
2013 

Preferred Option 
Approved 

November 
2013 

 January 
2014 

 
 
Current Issues 
 
There is a risk that the listed building within the Alyth Primary School site causes difficulties in 
achieving a cost effective satisfactory design. 
 

 
 

 3
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CRIEFF PRIMARY SCHOOL 
 
Reporting Period    September to November 2013 

 
Overview 
 
Following the outcome of a statutory consultation exercise, Lifelong Learning Committee approved 
that education provision at the existing Crieff Primary School is relocated to a new school on the 
site adjacent to Strathearn Community Campus from August 2015. 
 
The school will initially comprise of 15 classes with the infrastructure and capacity to increase to a 
triple stream in the future if required.   
 
Along with Oakbank Primary School, this school is being procured and developed through a 
HubCo Design & Build Development Agreement (DBDA). 
 
Sources of Funding 
 
This project is being fully funded by the ECS Composite Capital Programme. The total project 
budget within financial years 2011/12 to 2015/16 is £14,006,000 which includes the costs paid to 
acquire the new site. 
 
 Progress Update   
 
Crieff Primary School is currently progressing through Stage 2 of the HubCo process. A concept 
design has been created and presented to the school through three User Reference Group 
meetings. A drop in session for parents was held on 9 September 2013 with the majority of 
feedback for the project being very positive. Issues raised at the meeting are being dealt with as 
part of the on-going progress.  
 
A pre planning application consultation event was held on 18 September 2013 in compliance with 
the requirements of a major planning application. Near neighbours to the school, the wider 
community and the general public are invited to view the plans and discuss issues with the project 
team. Feedback on the school plans was very positive however concerns were raised in relation to 
roads and path networks and on-site parking.  It is intended to hold further meetings to discuss 
these issues. 
 
A planning application was submitted on 25 October 2013. 
 
Key Milestones 
 

Milestone Planned date Actual Date Forecast date 
Stage 11 Agreed August 2013 TBC October  2013 
Stage 22 Agreed February 2014 TBC February   2014 
Planning application 
granted 

February 2014 TBC February 2014 

Site Start Date April 2014  TBC April 2014 
Construction 
complete 

June 2015 TBC June 2015 

School operational August 2015 TBC August 2015 
 

                                            
1 Stage 1 is equivalent to RIBA Stage C/D, which is a costed outline design 
2 Stage 2 is equivalent to RIBA StageE/F, which is costed  detailed design 
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Current Issues 
 
Discussion is taking place on creating a safe footpath along the boundary of the school site on 
Broich Road which will then tie into the footpath proposed as part of the Tesco development. 
Roads have confirmed an intention to reduce the speed limit on Broich Road, by the time the new 
school is complete subject to statutory approval.  As part of the Tesco development, traffic lights 
will be installed at the King St/ A822 junction at the end of Broich Road. 

 5
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GLENLYON PRIMARY SCHOOL 
 
Reporting Period    September to November 2013 
 
Overview 
 
The works will deliver flexible general purpose spaces and a new office in the adjacent former 
schoolhouse.   
 
Sources of Funding 
 
The project is being funded through the ECS Composite Capital Programme. The overall cost of 
this project is £489,000. 
 
Progress Update 
 
All work is complete other than the corridor which links the school with the schoolhouse. A building 
warrant is still required for occupation of the new areas. 
.  
 
Key Milestones 
 

Milestone Planned date Actual Date Forecast date 
Planning Application 
Granted 

November 
2012 

November 
2012 

 

Site Start Date June 2013 July 2013  
Construction 
Complete 

October 2013 TBC November 
2013 

School Operational 
Date 

October 2013 TBC November  
2013 

 
Current Issues 

 
As above, work not completed on schedule. 

 6
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INCHTURE PRIMARY SCHOOL 
 
Reporting Period    September to November 2013 

 
Overview 
 
Expansion of Inchture Primary School is required to accommodate the predicted numbers of pupils 
from known house building.  The scope of the project includes 2 additional classrooms, a General 
Purpose (GP) room, extending the school learning resource library and a hall to deliver the primary 
school PE curriculum.  
 
Sources of Funding 
 
This project is funded by the ECS Composite Capital Programme and developers contributions.  
Approval was granted to vire the funding for this project of £2,498,000 from Modernising Primaries 
Programme budget at Strategic Policy and Resources Committee on 18 September 2013 (Report 
No. 13/444 refers). Developers Contributions of £250,000 will also be allocated to this project, 
along with a £250,000 underspend from the Abernethy project.  The overall budget for this project 
is £2,998,000. 
 
Progress Update 
 
Small works were undertaken in the summer to provide additional classroom accommodation for 
August 2013. These were funded separately. 
 
Full site investigations were undertaken over the summer break and the results are now being 
used to inform the stage E development. 
 
The planning application was approved in September 2013 through delegated powers. The 
building warrant has also been granted and work began on site at the end of October 2013. 
 
Key Milestones 
 

Milestone Planned date Actual Date Forecast date 
Planning Application 
Granted 

August 2013 September 
2013 

August 2013 

Site Start Date October 2013 TBC October 2013 
Construction 
Complete 

August 2014 TBC August 2014 

School Operational 
Date 

August 2014 TBC August 2014 

Completion of 
External Works 
(MUGA) 

April 2015 TBC April 2015 

 
Current Issues 
 
The programme is challenging and an option for a phased build to ensure the classrooms are 
ready for August 2014 is being considered on behalf of ECS.   Contingency plans are being 
developed should the classroom accommodation not be available in time for the 2014/15 session. 
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INVERGOWRIE PRIMARY SCHOOL 
 
Reporting Period    September to November 2013 

 
Overview 
 
A new single stream school is being built to the rear of the existing school. Temporary classrooms 
related to the existing school will be demolished and alternative uses will be sought for the listed 
buildings which form the main school and its annex. 
 
Sources of Funding 
 
This project is funded by the ECS Composite Capital Programme & Scottish Future Trust grant. 
The overall value of the project is £7,852,000 which includes grant funding of £2,467,000 from the 
Scottish Futures Trust. The final instalment of the grant funding was received in March 2013. 
 
Progress Update 
 
Construction work commenced on site in October 2012. The school build completed on schedule 
and the school was occupied and operational on the 30th October 2013.  External works will be 
ongoing into January 2014. 
 
Key Milestones 
 

Milestone Planned date Actual Date Forecast date 
Planning application 
granted 

July 2012 July 2012  

Site Start Date October 2012 October 2012  
Construction 
complete 

October 2013 
(New School) 

TBC 
 

October 2013 
(New School) 

Operational date October 2013 
(New School) 

TBC 
 

October 2013 
(New School) 

Completion of 
external works 

January 2014 TBC January 2014 

 
Current Issues 
 
Discussions have taken place with NHS Tayside in relation to possible use of the existing listed 
building and annexe. 
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KINNOULL PRIMARY SCHOOL 
 
Reporting Period    September to November 2013 

 
Overview  
 
This project will renew the life expired building currently used as a learning resource, provide two 
modular classrooms that will be linked to the main building and renew toilets in the school. 
 
In addition, Property Services are taking the opportunity to replace major infrastructure including 
heating, plumbing and electrics while the staff and pupils are decanted to Inchview Primary School.  

 
Sources of Funding 
 
This project is partly funded from the ECS Composite Capital Programme (£1,214,000) with 
contributions from TES Composite Capital Programme (£610,000) for accelerated maintenance 
works.   

 
Progress Update 
 
Construction work commenced in February 2013 and is programmed to be completed by 
December 2013.  
 
Internal works are progressing to schedule however a number of issues are being experienced in 
terms of the ground conditions and subsidence and external works have been delayed.  
 
Key Milestones 
 

Milestone Planned date Actual Date Forecast date 
Planning application 
granted 

October 2012 October 2012  

Site Start Date February 
2013 

February 
2013 

 

Construction 
complete 

December 
2013 

TBC December 
2013 

Operational Date January 2014 TBC January 2014 
 
Current Issues 
 
The site at Kinnoull Primary presents complexities as it is a sloping site and built into rock.  Some 
ground condition and other issues have been discovered during construction which have increased 
the cost of the project.  A future request will be made to Strategic Policy and Resources Committee 
for additional costs. 

 9
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NAVIGATE (GEORGE INN LANE) 
 
Reporting Period    September to November 2013 
 
Overview  
 
This project extended and upgraded the existing support facility at George Inn Lane to create a 
central support base for secondary pupils that will mirror the work currently undertaken for primary 
pupils at Almondbank House. 
 
The facility has been named NAVIGATE by the current users. 
 
Sources of Funding 
 
This project is fully funded from the ECS Composite Capital Programme, the budget is £950,000. 
 
Progress Update 
 
Construction work commenced on site November 2012 and progressed on schedule.  Building 
handover was accepted in June 2013. The NAVIGATE team has moved into the building and it is 
now operational. The final account is still to be concluded. 
 
Key Milestones 
 

Milestone Planned date Actual Date Forecast date 
Site Start Date November 

2012 
November 

2012 
 

Construction 
complete 

June 2013 June 2013 
 

 

Operational date June 2013 June 2013  
Final Account November 

2013 
November 

2013 
 

 
Current Issues 
 
Various snagging issues are being addressed. Replacement of the lead water pipe remains 
outstanding with Scottish Water and pressure on them is being maintained to drive things forward.    
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NEW SECONDARY SCHOOL 
 
Reporting Period    September to November 2013 

 
Overview 
 
A review of the school estate has taken place to determine the likely impact of anticipated 
population growth on the school estate in the medium to long term. One of the priorities for the 
Council has been agreed as an All Through School Campus on the northern perimeter of Perth. 
The secondary element of the Campus will accommodate 1100 pupils. 
 
HubCo Design, Build, Finance and Manage (DBFM) procurement for the secondary element is 
mandatory as part of the funding terms and conditions  
 
Sources of Funding 
 
£15m of funding will be provided through a Scottish Futures Trust (SFT) grant and £7m will be 
provided through the ECS Composite Capital Programme. 
 
Progress Update 
 
Bertha Park was noted as the preferred location for the new All Through Campus by members at 
the Lifelong Learning Executive Sub-Committee on 6 February 2013, subject to the required 
statutory consultation process.  Discussions have begun with the developers of Bertha Park on the 
location and size of the campus. The proposed site is 10 hectares   
 
The Council has granted permission for the A9/A85 Junction improvements which form the first 
stage of the Cross Tay Link Road and funding has been approved to extend the link road across 
the River Almond into Bertha Park. 

Exploratory work is currently being undertaken with regard to reviewing catchment clusters and 
populating the school based on house building projections. This will be influenced by the updated 
Local Development Plan (LDP). 
 
Collaboration with Angus and Fife Councils in relation to commonality in design, construction and 
IT provision for SFT funded projects is taking place.  The purpose of this is to develop standard 
designs which will aim to: 
 
• Deliver value through the supply chain through commonality and collaboration  
• Reduce the preconstruction period  
• Consider best practice from Scottish, UK and international design for teaching and learning 
• Identify affordable solutions as defined within the context of the Scottish Futures Trust’s 

(SFT’s) key metrics of area per pupil and maximum total project cost of £1900 per m²” 
 
Key Milestones 
 

Milestone Planned date Actual Date Forecast 
date 

Options to populate 
school 

October 2013 TBC November 
2013 

Submit NPR October 2014 TBC October 
2014 

Stage 1 Agreed February  
2015 

TBC February  
2015 
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Stage 2 Agreed November 
2015 

TBC November 
2015 

Site Start Date January 2016 TBC January 
2016 

Construction 
Complete 

March  2018 TBC March  2018 

 
Current Issues 
 
The timescale for development of the All Through Campus is complex and contains a number of 
dependencies:  
 

• There is a heavy dependence on having infrastructure in place, in particular the A9/A85 
junction to deliver access to the campus;  

• A condition of SFT funding states the school must be delivered by the end of financial year 
2017/18; 

• There is expectation that funding for the Primary School will be provided through S75, 
however this is subject to agreement;   

• Statutory Consultation may be required to agree catchment areas 
• Revenue for this project will be required in 2017/18 

 
 

 
 
 

 12

23



OAKBANK PRIMARY SCHOOL 
 
Reporting Period    September to November 2013 
 
Overview 
 
A new combined school and nursery will be built on the playing field adjacent to the existing 
school. The existing school and nursery will be demolished following the completion of the new 
building to create new external space.  Due to an increasing demand for Additional Support Needs 
(ASN)  provision in Perth and Kinross this project has had additional scope in the form of ASN 
facilities added to the brief. This element will be funded from the enhanced/extend specialist 
provision capital budget 
 
Sources of Funding 
 
Funding of £8,500,000 for the project was approved by Council on 9 February 2012. In addition a 
further £187,594 has been made available to be used for enabling works through East Central 
HubCo.  The estimated cost for the ASN element is £500,000 and approval is requested for it to be 
vired from the Extend Specialist Provision Programme.  
 
Progress Update 
 
The project is currently at Stage 1 of the HubCo process. The concept design has now been 
shared with the User Reference Group (URG) with positive feedback being received from them 
and an agreement that the concept design can be adopted in order to move forward into stage 2.  
 
The parent drop in session was held on 10 September and feedback for the project was very 
positive. A pre planning application consultation event was held on 17 September 2013 in 
compliance with the requirements of a major planning application.  Near neighbours to the school, 
the wider community and the general public are invited to view the plans and discuss issues with 
the project team.  
 
The draft Stage 1 Report from Hubco was received on 27 September 2013. Planning was 
submitted on 25 October 2013.  
 
Key Milestones 
 

Milestone Planned date Actual Date Forecast date 
Stage 13 Agreed August 2013 TBC October  2013 
Stage 24 Agreed February 2014 TBC February   2014 
Planning application 
granted 

February 2014 TBC February 2014 

Site Start Date April 2014  TBC April 2014 
Construction 
complete 

June 2015 TBC June 2015 

School operational August 2015 TBC August 2015 
Demolition and 
External Works 

December 2015 TBC December 2015 

 
 
 

                                            
3 Stage 1 is equivalent to RIBA Stage C/D, which is a costed outline design 
4 Stage 2 is equivalent to RIBA StageE/F, which is costed  detailed design 
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Current Issues 
 
The original business case for Oakbank Primary School outlined that the school would be replaced 
on a like for like basis, however as the school was built in the 1960’s the accommodation is not in 
line with current aspirations, guiding principles and objectives. Consequently, it was confirmed that 
the accommodation schedule for the new school should include spaces in line with principles 
outlined as part of Building Better Schools.  
 
The current affordability cap estimate would result in a budget shortfall of around £400k and a 
request will be made to vire monies from other budgets through Strategic Policy and Resources 
Committee. 
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OUDENARDE PRIMARY SCHOOL 
 
Reporting Period    September to November 2013 
 
Overview 
 
The Council will construct a double stream primary school at Oudenarde on a phased basis once 
house building commences at Oudenarde.   
 
Sources of Funding 
 
Funding of £12,029,000 has been made available through the Council’s Composite Capital 
programme. The developer of Oudenarde village will recompense the Council for the construction 
costs as the land/housing is sold.  
 
Progress Update 
 
Development Management Committee accepted the new Heads of Terms for the Section 75 for 
Oudenarde Village and the proposed conditions to be attached to the outline consent in November 
2012.  
 
Legal Services have instructed DLA Piper to reflect the new Heads of Terms in the Section 75 
Agreement and the first draft is imminent.  This will be concluded within Council Services prior to 
being provided to GS Brown.  
 
Key Milestones 
 
House building at Oudenarde is still some way in the future. The timescales for commencing the 
design and construction of the school is dependent on the progression of house building. 
 
Current Issues 
 
None. 
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PERTH ACADEMY  – SPORTS HALL  
 
Reporting Period    September to November 2013 
 
Overview 
 
£2,000,000 funding was allocated to Perth Academy in the 2012/13 budget for improving sports 
facilities in line with School Estate priorities.  In addition to an All Weather Pitch (AWP) indoor 
sports facilities are being considered. 
 
Sources of Funding 
 
The funding is from the ECS Composite Capital Programme. 
 
Progress  
 
The feasibility study to ascertain the best way of providing extended indoor sports accommodation 
at Perth Academy has commenced and an architect has now been assigned.  Initial meetings have 
taken place and drawings are currently being developed.  
   
Current Issues 
 
It is known that there are ongoing issues relating to flooding and drainage within the school site 
and the site investigation will provide further details in this regard.  
 
Key Milestones 
 

Milestone Planned date Actual Date Forecast date 
 
Feasibility study 
completed 

 
August 2013 

  
November 

2013 
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PERTH ACADEMY – All Weather Pitch 
 
Reporting Period    September to November 2013 
 
Overview 
 
£2,000,000 funding was allocated to Perth Academy in the 2012/13 budget for improving sports 
facilities. In common with other secondary schools, an All Weather Pitch (AWP) will form part of the 
outdoor provision.  
 
Sources of Funding 
 
This project is fully funded by the ECS Composite Capital Programme 
 
Progress Update 
 
The best location for the pitch involves the removal of a scots pine tree located on the playing 
fields. A near neighbour information session took place in February 2013. Since then however, 
campaigning has taken place by pupils and some staff at the school to save the tree.  Meetings 
have taken place with Local Councillors and the Parent Council to explain the options considered 
 
Statutory approval was deferred on 17 July 2013 to consider application for a Tree Preservation 
Order. The application was reconsidered on 21 August 2013 and planning permission was 
awarded.   
 
Discussions with various parties, including the school and Parent Council have concluded and it 
has been agreed that the project will go ahead in line with the proposals detailed in the planning 
application. 
 
Key Milestones 
 

Milestone Planned date Actual Date Forecast date 
Planning Application 
Granted 

July 2013 August 2013  

Site Start Date TBC TBC TBC 
Construction 
Complete 

TBC TBC TBC 

 
Current Issues 
 
There will be slippage on this project as the delays in achieving Planning and subsequent 
approvals have moved the potential programme to a time of year when worsening weather 
conditions may potentially be detrimental to the project delivery. 
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PERTH GRAMMAR SCHOOL INFRASTRUCTURE AND PRACTICAL UPGRADES 
 
Reporting Period    September  to November 2013 
 
Overview 
 
Perth Grammar School was selected for major infrastructure improvement as well as upgrade of its 
practical classrooms (6 CDT, 3 Science and 2 Home Economics) over the next three financial 
years. This project will be delivered through the new framework with Morrison Construction. 
 
It is proposed to link the major infrastructure upgrade work with the practical classroom upgrades 
in an effort to minimise the potentially disruptive effect on the delivery of the pupils’ education. The 
infrastructure works include electrical and data rewiring and upgrading, alarm and emergency 
systems renewal, heating systems renewal, energy conservation and other infrastructure and 
systems efficiency improvements. 
 
Sources of Funding 
 
This project is being funded by ECS Composite Capital Programme to a value of £3,500,000. 
 
Progress Update 
 
A draft programme has now been received showing a site start date of June 2014. The estimated  
completion date will be the end of October 2015 
 
Key Milestones 
 

Milestone Planned date Actual Date Forecast date 
Site Start Date June 2014 TBC  
Refurbishment of 
Technical teaching 
Areas complete 

September 
2014 

TBC  

Completion of 
infrastructure works 
 

Oct 2015 TBC  

 
Current Issues 
 
This programme would result in the technical areas being unavailable to the school until mid-
September but it is hoped that early access can be gained to these areas prior to the summer 
holidays when there is less demand for the rooms. This will allow an earlier completion date in 
August 2014 for the technical teaching areas. 
 
Discussions have taken place regarding moving the school office as part of the upgrade works, 
however the budget position is challenging. 
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PERTH HIGH SCHOOL – SPORTS HALL 

 
Reporting Period   September to November 2013 

 
Overview  
The provision of the sports hall will improve the sporting facilities at Perth High School, resulting in 
improved educational and extra-curricular sporting facilities. 
 
The Council has submitted a bid to sportscotland for part funding of the project.  
 
Sources of Funding 
This project will be funded by the ECS Composite Capital Programme and sportscotland. The 
grant from sportscotland is £500,000.The total cost of the project will be detailed in the Agreed 
Maximum Price (AMP) expected in December. 
 
Overall progress 
Property has appointed external consultants to take forward the project, although it will still 
continue to be managed by Perth and Kinross Council architects. 
 
Design meetings are taking place fortnightly with the architects Holmes Miller and decisions 
regarding layouts, door systems and other design related queries have been addressed.  
 
The sportscotland stage 2 bid was submitted on 30 May 2013 and on 15 July 2013, sportscotland 
asked for further information relating to some elements of the design and operations. Confirmation 
of receipt of the award was received on 2 October 2013.    
 
The anticipated programme for construction is currently January 2014 until August 2014. 
 
Key Milestones 

Milestone Planned date Actual Date Forecast date 
Planning Application 
Granted 

February 
2013 

February 
2013 

February 
2013 

Planning Modification 
Change Re-
submission 

October 2013 TBC December 
2013 

Agreed Maximum 
Price 

December 
2013 

 December 
2013 

Site Start Date January 2014 TBC January 2014 
Construction 
Complete 

August 2014 TBC August 2014 

Operational Date September 
2014 

TBC September 
2014 

 
Current Issues 
There are issues regarding levels of the building which may lead to changes to roof elevations and 
the potential that planning may consider changes to be of a material nature. A meeting has now 
been held with the planners and the changes in the height of the building will require planning to 
notify near neighbours 
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RATTRAY PRIMARY SCHOOL COMMUNITY FACILITIES 
 
Reporting Period    September to November 2013 

 
Overview  
Rattray Primary School is being extended to provide flexible spaces for the delivery of services for 
children, families and the community. 
 
Sources of Funding 
This project is funded by the ECS and TES Capital Programme (£2,495,000 and £130,000 
respectively) and Scottish Government Grant of £414,000, a total of £3,039,000 
 
Progress Update 
Construction work commenced on site in April 2013 and is due for completion in January 2014.  
 
The works to form the new fire escape stair which will service the existing upstairs classrooms and 
allow a greater capacity of pupils within these rooms was completed before the commencement of 
the new term in August 2013.  
 
Over the summer holiday period extensive works have taken place in the primary school 
playground area to allow new services to be connected to the community building. 
 
Business Change is being progressed through Corporate Change Team to maximise the potential 
usage of the building.   
  
Key Milestones 

Milestone Planned date Actual Date Forecast date 
Planning Application 
Granted 

November 
2012  

November 
2012  

 

Biomass Planning 
Application Granted 

February 
2013 

February 
2013 

 

Site Start Date April 2013 April 2013 April 2013 
Construction 
complete 

January 2014  February 
2014 

Operational Date TBC  TBC 
 
Current Issues 
 
It was reported at the progress meeting that the project was currently three weeks behind 
programme and it was indicated this is as a result of having to re-sequence works to accommodate 
a requirement to prop the first floor slab.  
 
. 
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