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PERTH AND KINROSS COUNCIL

Lifelong Learning School Estate Sub-Committee – 5 June 2014

SCHOOL ESTATE CAPITAL PROGRAMME PROGRESS UPDATE

Report by Executive Director (Education and Children’s Services)

PURPOSE OF REPORT

This report updates Committee on the progress and proposals for delivering the current
projects within the Education and Children’s Services Capital Programme. It details key
milestones which have been achieved since the last update to Committee in March 2014.

1. BACKGROUND/MAIN ISSUES

1.1.The School Estate Strategy sets out the Council’s aspirations for our schools and
in particular the high value we place on learning.

1.2.The strategy is delivered through the School Estate Management Plan (SEMP)
which is primarily funded through the Council Capital Programme.

1.3.The Education and Children’s Services (ECS) Capital Programme details the
priorities for the School Estate over a rolling seven year period and is reviewed on
an annual basis.

2. PROPOSALS

2.1.This report updates Committee on progress and proposals for delivering the
current capital projects within Education and Children’s Services School Estate
Programme. The focus of the programme is on:

 Primary School Upgrades
 Secondary School Upgrades
 Other ECS Capital Projects

3. UPDATES ON CURRENT PROGRAMME

3.1.Detailed updates on current projects are provided in Appendix A. The following
projects have reached significant milestones since the previous School Estate Sub-
Committee on 6 March 2014.

Significant Milestones – Primary Upgrade Programme

3.2.Alyth Primary School

A New Project Request (NPR) has been submitted to HubCo for the upgrade of the
Victorian building, incorporating a new-build element and demolition of other
buildings. The NPR proposes a primary school and nursery, Additional Support
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Needs (ASN) accommodation and community facilities. Procurement of architects
and other consultants has been concluded and contractor selection is imminent.

3.3.CLASP (Consortium of Local Authority Special Programme) School

A strategic review has been commissioned from HubCo to assess Kinross and
Tulloch Primary Schools as part of the Council’s Clasp School replacement
programme. The review, which will consider technical and educational criteria, will
form the basis of a recommendation to Lifelong Learning Committee.

3.4.Crieff Primary School

Enabling works began on site at the new Crieff Primary School on 24 March 2014.
The new school will be completed in June 2015 and operational in August 2015.
Financial close was reached on the main contract on 9 May 2014. The total project
cost of the new primary school will be £11.8m, including land purchase. The existing
school has been declared surplus.

3.5.Errol Primary School

A feasibility study has been completed to extend Errol Primary School to deal with
the increasing roll. The scope of the works will provide 3 additional classrooms and
ASN accommodation together with associated ancillary space. The nursery is being
moved and expanded to 50/50 (50 children in the morning and 50 in the afternoon).
The design has considered future expansion of the school, should this be required.
The feasibility for the current scope has been estimated at £3.317m. Costs will be
developed as the design progresses and further information becomes available.

This Project will be funded through the Modernising Primaries Programme, the
Enhance/Extend Specialist Provision Programme and through Developer
Contributions accrued to provide additional capacity in primary schools. This will be
subject to the approval of Strategic Policy and Resources Committee.

A User Reference Group has been established and will meet in June 2014.

3.6. Invergowrie Primary School

The external works including a Multi Use Games Area (MUGA) have now been
completed. The old primary school and annex have been declared surplus. An
official opening is planned for 23 June 2014.

3.7.Oakbank Primary School

On 7 April 2014, enabling works began on site for the new Oakbank Primary School.
The new school will be complete by June 2015 and operational by August 2015.
Demolition of the old school and external works will be complete by December
2015. Financial close was reached on the main contract for the school on 29 May
2014. The total cost of the new primary school will be £9.56m.
Significant Milestones - Secondary School Upgrade Programme
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3.8.Perth High School Sports Hall

The Gross Maximum Cost (GMC) has been received for the project. The project is
£1.25m above the budget. The Strategic Improvement Group (SIG) have
considered options for moving forward. A number of options for redesigning the
building were reconsidered, all of which have risks associated with additional cost,
the planning process, delay and sportscotland funding.

SIG have recommended to progress with the current design, subject to Strategic
Policy &Resources Committee approval. A request will be made to the Strategic
Policy &Resources Committee to vire funding of £1,000,000 from the Crieff Primary
School project underspend together with £250,000 from the Modernising
Secondaries Programme in this regard.

Significant Milestones – Other ECS Capital Projects

3.9 New Secondary School

Council approved a report (Report No. 14/193) recommending a catchment area,
on which to consult, for the new secondary school on 7 May 2014. A proposal paper
for the Statutory Consultation, which will consult on the location as well as the
catchment for the new school, is due to be considered by a Special Meeting of
Lifelong Learning Committee on 25 June 2014.

3.10 Rattray Primary School – Community Facilities

Community Facilities in the grounds of Rattray Primary School provide flexible
spaces for the delivery of services for children, families and the community.
Construction work commenced on site in April 2013 and completed in May 2014.

4. PROPOSALS EARLY YEARS AND FREE SCHOOL MEALS

4.1 A review of the suitability of nursery accommodation to deliver the Early Learning
and Childcare requirements of the Children and Young People (Scotland) Act has
been progressed. These requirements include free childcare provision for two year
olds from workless households and increasing the hours of provision for 3-4 year
olds to 600 hours per annum. These services will be in place from August 2014.

4.2 In Perth and Kinross there are expected to be 175 eligible 2 year olds, with uptake
estimated1 at 125 children. The majority of children are expected to be based in
Perth City, however there is expected to be demand in Strathmore and Blairgowrie
and the Glens.

4.3 It has been possible to identify capacity in Council facilities across Perth and
Kinross. These premises will be adapted to suit 2 year old provision. Primarily this
involves adding nappy changing and toilet facilities and creating a nurturing
environment. It should be noted that options to provide early learning and
childcare for 2 year olds can also be made through child minders and partner
provider nurseries

1 70% of the total based on Scottish Government projections
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4.4 Capital funding of £2.676m has been made available through the Scottish
Government for implementation of the 600 hours and looked after 2 year old
provision. All Local Authorities, through COSLA, are in discussion about potential
funding for the additional 2 year olds programme.

4.5 An assessment of kitchen and dining facilities at schools has been undertaken to
ascertain and address the impact of the recent announcement from the Scottish
Government that all P1-P3 pupils are to be offered free school meals from January
2015.

4.6 Education and Children’s Services, in partnership with Tayside Contracts, have
identified some 1800 additional meals will be required daily over and above the
current provision of c. 8500 meals daily (all schools). This will take annual school
meals provision for Perth and Kinross to around 2 million.

4.7 There is capital investment required to enable school kitchens to have the
increased production capacity required to meet the anticipated new demand for
meals.

4.8 Consultation with schools will continue to address the changes to the management
of lunchtime supervision arrangements as may be required. Capital funding for the
implementation of the free school meals is still to be confirmed.

5. CONCLUSION AND RECOMMENDATIONS

5.1 This report updates School Estate Sub-Committee on progress of the Education
and Children’s Services capital projects approved through the Capital Programme
for 2013/14 to 2020/21.

5.2 This Committee is requested to note that significant milestones have been achieved
since the previous Committee meeting in March 2014 including:

 The New Project Request for Alyth being submitted and procurement of
consultants completed (3.2);

 Financial close and work commencing on site for the replacements for Crieff
Primary School (3.4) and Oakbank Primary School(3.7);

 Errol Primary School progressing to detailed design phase including establishing
a User Reference Group (3.5);

 Completion of the Community Facilities at Rattray Primary School (3.10)and the
external works at Invergowrie Primary School (3.6).

5.3 Committee is asked to note the SIG recommendation that Perth High School Sports
Hall progresses with the current design, subject to SP&R approval. A request will be
made to the SP&R Committee to vire funding of £1,000,000 from the Crieff Primary
School project together with £250,000 from the Modernising Secondaries
Programme in this regard.
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5.4 In addition to the projects within the capital programme, Committee is asked to note
that work is progressing to develop the school estate to meet the requirements of
the Early Learning and Childcare requirements of the Children and Young People
(Scotland) Act and free school meals for P1-P3.

.
Author(s)
Name Designation Contact Details

Carol Taylor Service Manager
(Resource Management)

475595

CATaylor@pkc.gov.uk

Approved
Name Designation Date
John Fyffe Executive Director 23 May 2014
5
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ANNEX

1. IMPLICATIONS, ASSESSMENTS, CONSULTATION AND COMMUNICATION

The undernoted table should be completed for all reports. Where the answer is ‘yes’, the
relevant section(s) should also be completed

Strategic Implications Yes / None
Community Plan / Single Outcome Agreement None
Corporate Plan Yes
Resource Implications
Financial Yes
Workforce No
Asset Management (land, property, IST) Yes
Assessments
Equality Impact Assessment Yes
Strategic Environmental Assessment Yes
Sustainability (community, economic, environmental) Yes
Legal and Governance None
Risk None
Consultation
Internal Yes
External Yes
Communication
Communications Plan No

1. Strategic Implications

Community Plan/Single Outcome Agreement

1.1 The proposals relate to the delivery of the Perth and Kinross Community
Plan/Single Outcome Agreement in terms of the following priorities:

(i) Giving every child the best start in life;
(ii) Developing educated, responsible and informed citizens;
(iii) Promoting a prosperous, inclusive and sustainable economy;
(iv)Supporting people to lead independent, healthy and active lives; and
(v) Creating a safe and sustainable place for future generations.

This report relates to all of these objectives.

Corporate Plan

1.2 The Perth and Kinross Community Plan 2013 – 2023 and Perth and Kinross Council
Corporate Plan 2013 /2018 set out five strategic objectives:

(i) Giving every child the best start in life;
(ii) Developing educated, responsible and informed citizens;
(iii) Promoting a prosperous, inclusive and sustainable economy;
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(iv)Supporting people to lead independent, healthy and active lives; and
(v) Creating a safe and sustainable place for future generations.

This report relates to all of these objectives.

1.3 The report also links to the Education & Children’s Services Policy Framework in
respect of the following key policy area:

 Maximising Resources

2. Resource Implications

Financial

2.1 The Council set a 7 year Capital Budget for 2013/14 to 2019/20 at its meeting on 14
February 2013 (report 13/54 refers). Revisions to the budget for these 7 years have
been considered by the Strategic Policy & Resources Committee throughout the
year. The meeting of the Council on 13 February 2014, approved the Composite
Capital Budget 2020/21 (Report 14/45 refers).

2.1.1 Any additional revenue implications identified through either the existing capital
programme, or future capital programmes, will require to be submitted as part of an
expenditure pressure with a corresponding saving through the revenue budget
process.

2.1.2 There are no direct financial implications arising from this report other than those
reported within the body of the main report and appendices.

Workforce

2.2 There are no direct workforce implications arising from this report.

Asset Management (land, property, IT)

2.3 There are no direct asset management implications arising from this report other
than those reported within the body of the main report.

3. Assessments

Equality Impact Assessment

3.1 Under the Equality Act 2010, the Council is required to eliminate discrimination,
advance equality of opportunity, and foster good relations between equality groups.
Carrying out Equality Impact Assessments for plans and policies allows the Council
to demonstrate that it is meeting these duties.

3.1.1 The information contained within this report has been considered under the
Corporate Equalities Impact Assessment process (EqIA) and has been assessed as
not relevant for the purposes of EqIA.
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Strategic Environmental Assessment

3.2 The Environmental Assessment (Scotland) Act 2005 places a duty on the Council to
identify and assess the environmental consequences of its proposals.

3.2.1 However, no action is required as the Act does not apply to the matters presented in
this report. This is because these matters relate to the School Estate Strategy which
is being considered under the Act as part of The Council’s Asset Management Plan.

Sustainability

3.3 Under the provisions of the Local Government in Scotland Act 2003 the Council has
to discharge its duties in a way which contributes to the achievement of sustainable
development. In terms of the Climate Change Act, the Council has a general duty to
demonstrate its commitment to sustainability and the community, environmental and
economic impacts of its actions.

3.3.1 The information contained within this report has been considered under the Act.
However, no action is required as the Act does not apply to the matters presented in
this report.

Legal and Governance

3.4 The Head of Legal Services has been consulted in the preparation of this report.

Risk

3.5 Individual risk profiles are in place for each of projects listed above.

4. Consultation

Internal

4.1 The Head of Democratic Services, Head of Finance and Head of Property Services
have been consulted in the preparation of this report.

External

4.2 Participation and involvement of the community are critical to the ongoing and future
success of school estate investment and an emphasis is placed on ensuring
consultation, over and above that which might be required in terms of planning
requirements.

4.2.1 A User Reference Group (URG) is set up for all major and large projects. The
purpose of the URG is to assist with providing relevant local input to allow the
Design Team to develop the outline concept design into an operational design. The
formation of a URG is an invaluable source of information, and any project is reliant
on this level of local detail.
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2. BACKGROUND PAPERS

No background papers, as defined by Section 50D of the Local Government
(Scotland) Act 1973 (other than any containing confidential or exempt information)
were relied on to any material extent in preparing the above report.

3. APPENDICES

Appendix A – Detailed updates on Current Projects.
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Milestones

Milestones are key tasks within a project plan which mark completion of a significant or critical
phase of work or a decision point.

In terms of the following projects the milestones have the following dates:

The planned date is the original date planned for the project and does not change in the life of the
project. These are generally aspirational dates based on a typical project.

The actual date is the date the milestone is completed.

The forecast date is the date which is currently projected for completion

13
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ALYTH PRIMARY SCHOOL

Reporting Period March 2014 to May 2014

Overview

Alyth Primary School is a largely life-expired property requiring major investment. The school has
been identified as having the highest maintenance requirement of any primary school in Perth and
Kinross. It is also underutilised and inefficient in terms of layout and running costs. It is anticipated
the new school will be operational in session 2016/17.

Sources of Funding

This project will be fully funded by the ECS Composite Capital Programme. The funding for this
project is £8,800,000. Additional funding will be vired from the Extend/Enhance Specialist Provision
budget for the ASN facilities.

Progress Update

An option appraisal was commissioned through Property Services. The options considered for the
project were:

1. Maintain existing facilities;
2. Upgrade and improve existing facilities;
3. Upgrade the Victorian building, demolition of other buildings and a new-build element to

provide the required accommodation; and
4. The construction of a new school building on the playing fields, with the listed Victorian

building retained or sold.

The recommended option, to upgrade the Victorian building and add a new-build element was
approved at Lifelong Learning Committee on 29 January 2014 (Report 14/22 refers).

The project is being procured through the East Central Hub. A New Project Request (NPR) was
submitted to HubCo in May 2014 and consultants have been appointed. The contractor
procurement is underway.

Key Milestones

Milestone Planned date Actual Date Forecast
date

Option Appraisal August 2013 October 2013
Preferred Option
Approved

November
2013

January 2014 March
2014

Submit NPR December
2013

May 2014

Current Issues

None.
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CRIEFF PRIMARY SCHOOL

Reporting Period March 2014 to May 2014

Overview

Following the outcome of a statutory consultation exercise, Lifelong Learning Committee approved
that education provision at the existing Crieff Primary School is relocated to a new school on the
site adjacent to Strathearn Community Campus from August 2015 (Report 12/486 refers).

The school will initially comprise of 15 classes with the infrastructure and capacity to increase to a
triple stream in the future if required.

Along with Oakbank Primary School, this school is being procured and developed through a
HubCo Design & Build Development Agreement (DBDA).

Sources of Funding

This project is being fully funded by the ECS Composite Capital Programme. The total project cost
is anticipated at £11.8m including land purchase. £2.2m is available for other capital projects.

Progress Update

Enabling works began on the site of the new primary school in Crieff on 24 March 2014. A sod
cutting exercise involving the children took place on 29 April 2014. Significant archaeology
excavations took place on site at the beginning of the works, however these have concluded
without impacting on the programme. Financial Close was achieved on the project on 9 May 2014
and the main contractual works began thereafter.

Key Milestones

Milestone Planned date Actual Date Forecast date
Stage 12 Agreed August 2013 December

2013
Stage 23 Agreed February 2014 May 2014

Planning application
granted

February 2014 February
2014

Financial Close February 2014 May 2014
Site Start Date April 2014 March 2014
Construction
complete

June 2015 TBC June 2015

School operational August 2015 TBC August 2015

Current Issues

None.

2 Stage 1 is equivalent to RIBA Stage C/D, which is a costed outline design
3 Stage 2 is equivalent to RIBA Stage E/F, which is a costed detailed design
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ERROL PRIMARY SCHOOL

Reporting Period March 2014 to May 2014

Overview

Following a recent feasibility study, design development work is currently being undertaken to
address capacity issues. Land was previously procured adjacent to the school in March 2011 in
order to facilitate expansion. Demolition and decontamination works were concluded on the
additional land in 2012.

The scope of the works will provide 3 additional classrooms and ASN accommodation together
with associated ancillary space. The project will also include scope for a further 2 classrooms to be
added to the building in the future should the need arise. The 2 additional classrooms are not
likely to be required in the short to medium term.

It is intended that the new ASN accommodation will occupy the current nursery space with a new
larger space created for the nursery. The ASN space will allow for children in the Carse of Gowrie
to be educated locally rather than attend schools with ASN facilities in Perth.

Sources of Funding

This project will be primarily funded by the ECS Composite Capital Programme with a virement
from the Modernising Primaries Programme and from the Enhance/Extend Specialist Education
Provision in Perth and Kinross budget. Developer Contributions will also be applied to this project.
The current projected cost of the project is £3.317m. This is an early estimate based on a
feasibility study.

Progress Update

The project is currently at concept design stage and potential programmes are being reviewed.
These programmes show alternative construction completion dates in the 2015/16 session.

Ongoing work to develop the costs will take place as the design progresses.

It is intended to hold a user group session in June 2014 with a view to progress the project.

Procurement / Contract Type

Partnering Prime Cost.

MILESTONE UPDATE

Milestone Planned date Actual Date Forecast date RAG
Errol Primary School

Concept
design

March 2014 March 2014 Green

Consultation April 2014 –
June 2014

June 2014 Green
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INCHTURE PRIMARY SCHOOL

Reporting Period March 2014 to May 2014

Overview

Expansion of Inchture Primary School is required to accommodate the predicted numbers of pupils
from known house building. The scope of the project includes 2 additional classrooms, a General
Purpose (GP) room, extending the school learning resource library and a hall to deliver the primary
school PE curriculum.

Sources of Funding

This project is funded by the ECS Composite Capital Programme and developer contributions.
Approval was granted to vire the funding for this project of £2,498,000 from Modernising Primaries
Programme budget at Strategic Policy and Resources Committee on 18 September 2013 (Report
13/444 refers). Developer Contributions of £250,000 will also be allocated to this project, along with
a £250,000 underspend from the Abernethy project. The overall budget for this project is
£2,998,000.

Progress Update

Work is progressing well on site. The classroom extension is now wind and watertight. Asbestos
works were completed during the Easter holidays to allow works in the existing school to
commence immediately the summer holidays begin.

Key Milestones

Milestone Planned date Actual Date Forecast date
Planning Application
Granted

August 2013 August 2013

Site Start Date October 2013 October 2013
Classroom
Construction
Complete

August 2014 TBC August 2014

Operational Date August 2014 TBC August 2014
Completion of
External Works
(MUGA)

April 2015 TBC April 2015

Current Issues

None.
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INVERGOWRIE PRIMARY SCHOOL

Reporting Period March 2014 to May 2014

Overview

A new single stream school is being built to the rear of the existing school. Temporary classrooms
related to the existing school will be demolished and alternative uses will be sought for the listed
buildings which form the main school and its annex.

Sources of Funding

This project is funded by the ECS Composite Capital Programme & Scottish Future Trust grant.
The overall value of the project is £7,852,000 which includes grant funding of £2,467,000 from the
Scottish Futures Trust. The final instalment of the grant funding was received in March 2013.

Progress Update

Construction work commenced on site in October 2012. The school build completed on schedule
and the school was occupied and operational on 30 October 2013.

External works were delayed by 7 to 8 weeks due to issues with obtaining utilities disconnections
which are required prior to demolition of the life expired buildings.

External works were completed in May 2014.

The old school buildings have been declared surplus by ECS.

Key Milestones

Milestone Planned date Actual Date Forecast date
Planning application
granted

July 2012 July 2012

Site Start Date October 2012 October 2012
Construction
complete – new
school

October 2013
(New School)

October 2013
(New School)

Operational date October 2013
(New School)

October 2013
(New School)

Completion of
external works

January 2014 May 2014

Current Issues

None.
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KINNOULL PRIMARY SCHOOL

Reporting Period March 2014 to May 2014

Overview

This project will renew the life expired building currently used as a learning resource, provide two
modular classrooms that will be linked to the main building and renew toilets in the school.

In addition, Property Services are taking the opportunity to replace major infrastructure including
heating, plumbing and electrics while the staff and pupils are decanted to Inchview Primary School.

Sources of Funding

This project is partly funded from the ECS Composite Capital Programme (£1,214,000) with
contributions from TES Composite Capital Programme (£610,000) for accelerated maintenance
works.

Progress Update

Construction work commenced in February 2013 and was completed in December 2013. The
school was operational from 8 January 2014, with staff having returned on the 6 January 2014.

Key Milestones

Milestone Planned date Actual Date Forecast date
Planning application
granted

October 2012 October 2012

Site Start Date February
2013

February
2013

Construction
complete

December
2013

December
2013

Operational Date January 2014 January 2014
Amphitheatre Works April 2014 June 2014

Current Issues

The amphitheatre area requires turfing and stabilisation of soil, which will take place in summer
2014.
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NEW SECONDARY SCHOOL

Reporting Period March 2014 to May 2014

Overview

A review of the school estate has taken place to determine the likely impact of anticipated
population growth on the school estate in the medium to long term. One of the priorities for the
Council has been agreed as an All Through School Campus on the northern perimeter of Perth.
The secondary element of the Campus will accommodate 1100 pupils.

HubCo Design, Build, Finance and Manage (DBFM) procurement for the secondary element is
mandatory as part of the funding terms and conditions.

Sources of Funding

£15.333m of funding will be provided through a Scottish Futures Trust (SFT) grant and £7.667m
will be provided through the ECS Composite Capital Programme, giving a total budget of £23m.
Any inflation on the Council element of the funding will require to be funded through the
Modernising Secondaries Programme.

Progress Update

Bertha Park was noted as the preferred location for the new All Through Campus by members at
the Lifelong Learning Executive Sub-Committee on 6 February 2013 (Report 13/67 refers), subject
to the required statutory consultation process. Discussions have begun with the developers of
Bertha Park on the location and size of the campus. The proposed site is 10 hectares.

Exploratory work has been completed with regard to reviewing catchment clusters and populating
the school based on house building projections. A report was submitted to Full Council on May 7
2014, proposing a catchment area for the school. A proposal paper for the Statutory Consultation
for the approved option will be submitted to a Special Meeting of Lifelong Learning Committee on
25 June 2014.

Key milestones have been amended after discussions with HubCo. The site start date will be
delayed until April 2016 and the completion date for construction will be December 2017.

Key Milestones

Milestone Planned date Actual Date Forecast
date

Options to populate
school

October 2013 May 2014

Proposal for Statutory
Consultation

August 2014 June 2014

Submit NPR October 2014 TBC August 2014
Stage 1 Agreed February

2015
TBC February

2015
Statutory
Consultation
Complete

May 2015 May 2015

Stage 2 Agreed November TBC September
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2015 2015
Site Start Date January 2016 TBC April 2016
Construction
Complete

March 2018 TBC December
2017

Current Issues

 There is a heavy dependence on having infrastructure in place, in particular the A9/A85
junction to deliver access to the campus;

 A condition of SFT funding states the school must be delivered by the end of financial year
2017/18;

 There is expectation that funding for the Primary School will be provided through S75,
however this is subject to agreement; and

 Revenue funding for this project will be required in 2017/18.
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OAKBANK PRIMARY SCHOOL

Reporting Period March 2014 to May 2014

Overview

A new combined school and nursery will be built on the playing field adjacent to the existing
school. The existing school and nursery will be demolished following the completion of the new
building to create new external space. Due to an increasing demand for Additional Support Needs
(ASN) provision in Perth and Kinross, this project has had additional scope in the form of ASN
facilities added to the brief.

Sources of Funding

Funding of £8,500,000 for the project was approved by Council on 9 February 2012. In addition a
further £187,594 has been made available to be used for enabling works through East Central
HubCo and also an underspend on the Invergowrie project of £400,000 has been vired to this
project. The estimated cost for the ASN element is £500,000. The total budget for the project is
£9,587,594.

Progress Update

Enabling works began on the site of the new primary school at Oakbank on 7 April 2014. A sod
cutting exercise involving the children took place on 25 May 2014. Financial Close was achieved
on the project on 29 May 2014 and the main contractual works began thereafter.

Key Milestones

Milestone Planned date Actual Date Forecast date
Stage 14 Agreed August 2013 Dec 2013
Stage 25 Agreed March 2014 TBC May 2014
Planning application
granted

February 2014 February
2014

Financial Close March 2014 May 2014
Site Start Date April 2014 TBC April 2014
Construction
complete

June 2015 TBC June 2015

School operational August 2015 TBC August 2015
Demolition and
External Works

December 2015 TBC December 2015

Current Issues

There are no current issues with this project.

4 Stage 1 is equivalent to RIBA Stage C/D, which is a costed outline design
5 Stage 2 is equivalent to RIBA Stage E/F, which is a costed detailed design

22



21

PERTH ACADEMY – SPORTS HALL

Reporting Period March 2014 to May 2014

Overview

£2,000,000 funding was allocated to Perth Academy in the 2012/13 budget for improving sports
facilities. The funding will be split between an All Weather Pitch (AWP) and a sports hall.

Sources of Funding

The funding is from the ECS Composite Capital Programme.

Progress

The feasibility study to ascertain the best way of providing extended indoor sports accommodation
at Perth Academy has progressed and the completed feasibility study has now been received.
This is currently being analysed in conjunction with the school.

Current Issues

n/a

Key Milestones

Milestone Planned date Actual Date Forecast date

Feasibility study
completed

August 2013 January 2014

Review of feasibility
study

April 2014 June 2014
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PERTH ACADEMY – All-Weather Pitch

Reporting Period March 2014 to May 2014

Overview

£2,000,000 funding was allocated to Perth Academy in the 2012/13 budget for improving sports
facilities. The funding will be split between an All Weather Pitch (AWP) and a sports hall.

Sources of Funding

This project is fully funded by the ECS Composite Capital Programme. Funding of £2m has been
allocated for sports facilities at Perth Academy. The cost of the All Weather Pitch is approximately
£950,000.

Progress Update

The best location for the pitch involves the removal of a scots pine tree located on the playing
fields. A near neighbour information session took place in February 2013. Since then however,
campaigning has taken place by pupils and some staff at the school to save the tree. Meetings
have taken place with Local Councillors and the Parent Council to explain the options considered

Statutory approval was deferred on 17 July 2013 to consider application for a Tree Preservation
Order. The application was reconsidered on 21 August 2013 and planning permission was
awarded.

Discussions with various parties, including the school and Parent Council have concluded and it
has been agreed that the project will go ahead in line with the proposals detailed in the planning
application.

Work commenced on site at the beginning of January 2014 and is expected to complete, weather
permitting, in June 2014.

Key Milestones

Milestone Planned date Actual Date Forecast date
Planning Application
Granted

July 2013 August 2013

Site Start Date December
2013

January 2014

Construction
Complete

April 2014 TBC June 2014

Current Issues

Some drainage issues have been revealed since starting on site. The impact of this on the project
is currently being analysed and further information will be provided once known. It is likely that
additional drainage may need to be installed.
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PERTH GRAMMAR SCHOOL - INFRASTRUCTURE AND PRACTICAL UPGRADES

Reporting Period March 2014 to May 2014

Overview

Perth Grammar School was selected for major infrastructure improvement as well as upgrade of its
practical classrooms (6 CDT, 3 Science and 2 Home Economics) over the next three financial
years. This project will be delivered through the new framework with Morrison Construction.

It is proposed to link the major infrastructure upgrade work with the practical classroom upgrades
in an effort to minimise the potentially disruptive effect on the delivery of the pupils’ education. The
infrastructure works include electrical and data rewiring and upgrading, alarm and emergency
systems renewal, heating systems renewal, energy conservation and other infrastructure and
systems efficiency improvements.

Sources of Funding

This project is being funded by ECS Composite Capital Programme to a value of £3,500,000.

Progress Update

A draft programme has now been received showing a site start date of June 2014. The estimated
completion date will be the end of October 2015, although this is dependent on the scope of the
infrastructure works (see current issues).

Key Milestones

Milestone Planned date Actual Date Forecast date
Site Start Date June 2014 TBC June 2014
Refurbishment of
Technical teaching
Areas complete

September
2014

TBC September
2014

Completion of
infrastructure works

October 2015 TBC TBC

Current Issues

Property Services are taking the opportunity to review the infrastructure requirements with a view
to further prioritisation.

Discussions have taken place regarding moving the school office as part of the upgrade works,
however this is currently unfunded.
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PERTH HIGH SCHOOL – SPORTS HALL

Reporting Period March 2014 to May 2014

Overview

The provision of the sports hall will improve the sporting facilities at Perth High School, resulting in
improved educational and extra-curricular sporting facilities.

The Council has submitted a bid to sportscotland for part funding of the project.

Sources of Funding

This project will be funded by the ECS Composite Capital Programme and sportscotland. The
grant from sportscotland is £500,000, the funding from the ECS capital programme is £2.2m, giving
an available budget of £2.7m.

Overall progress

Property has appointed external consultants to take forward the project, although it will still
continue to be managed by Perth and Kinross Council architects.

The Gross Maximum Cost (GMC) has been received for the project. The project is £1.25m above
the budget. The Strategic Improvement Group (SIG) have considered an options appraisal for
going forward. A number of options for redesigning the building were reconsidered, all of which
have risks associated with additional cost, the planning process, delay and sportscotland funding.

SIG have recommended to progress with the current design, subject to SP&R approval. A request
will be made to the SP&R Committee to vire funding of £1,000,000 from the Crieff Primary School
project together with £250,000 from the Modernising Secondaries Programme in this regard.

Key Milestones

Milestone Planned date Actual Date Forecast date
Planning Application
Granted

February
2013

February
2013

Planning Modification
Change Re-
submission

October 2013 December
2013

Agreed Maximum
Price

December
2013

TBC February
2014

Site Start Date January 2014 TBC March 2014
Construction
Complete

August 2014 TBC February
2015

Operational Date September
2014

TBC March
2015

Current Issues

Additional funding is required to proceed with the project, as detailed above.
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RATTRAY PRIMARY SCHOOL COMMUNITY FACILITIES

Reporting Period March 2014 to May 2014

Overview

Rattray Primary School is being extended to provide flexible spaces for the delivery of services for
children, families and the community.

Sources of Funding

This project is funded by the ECS and TES Capital Programme (£2,495,000 and £130,000
respectively) and Scottish Government Grant of £414,000, a total of £3,039,000.

Progress Update

Construction work commenced on site in April 2013 and completed in February 2014. External
works were completed in May 2014.

The building will be operational from June 2014.

Key Milestones

Milestone Planned date Actual Date Forecast date
Planning Application
Granted

November
2012

November
2012

Biomass Planning
Application Granted

February
2013

February
2013

Site Start Date April 2013 April 2013
Construction
complete

January 2014 May 2014

Operational Date April 2014 June 2014

Current Issues

None.
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