
2: Project Progress

Work Completed to Date

Starting point is the preferred option

Detailed Investigation

Outline Design

Consultation

Public Exhibition

Current Stage of Work

Future Work

• Community: Community Council, local interest
groups and landowners

• Regulatory: SEPA, SNH, Historic Environment
Scotland (HES), Planning Department, RSPB

• Industry: Scottish Water, Tay District Salmon
Fisheries Board, Forestry Commission, Scottish
Hydro-Electric

• Environmental Impact Assessment
• Topographic surveys
• New river sections & ground levels
• Geotechnical and geo-environmental ground

investigation
• Fluvial geomorphology
• Tree survey
• Ecological surveys
• Receptor information

Produce long-list of
potential options

• Consider all
possibilities

• Examine initial
feasibility

Assess long-list of
potential options

• Define criteria for
assessment

• Analysis of option

Preferred option

• Decision made on
walls/embankments

• Option presented at
September 2016
public exhibition

Consultation
Feedback

• Public consultation report and Q&A document produced;
• Amend proposals, where required, based on public feedback.

Statutory
Process

• Flood Risk Management Act (2009)
• Publish flood scheme and notify community, flood scheme confirmed;
• Planning consent from Scottish Ministers

Detailed
Design

• Finalise scheme design and secure appropriate licenses

Procurement
• Tendering and contract award of the flood scheme

Construction

• Community notification and discussion with landowners
• Council, Sweco & contractor present on site through construction process

Comrie Flood Protection Scheme      Public Exhibition      2-8pm, 30th April & 8th May


