Phase of Work Description and Timescale Current phase. Ongoing. Due to be **Outline Design** finalised this year in advance of publishing the Scheme Current phase. Ongoing. **Further Consultation** Now scheduled to take place early 2020. **Publish the Scheme** Community will be informed in advance. This process is expected to take 3 to 6 **Scheme Confirmed** months depending on the community response to the Scheme. This process, which will provide design **Detailed Design** information to the Contractor, is expected to take approximately 12 months. The process to engage a Contractor **Tender Period** for the scheme will take approximately 6 months. The Contractor will inform the works **Construction Phase** programme. We anticipate works would last approximately 18-24 months. Provisionally we expect works to commence some time in 2021.